

CRM NORTH AMERICA WEBSITE PROJECT

DOCUMENTATION

CRM NA

WEBSITE DEVELOPMENT

PROJECT DOCUMENTATION

PROJECT MANAGER: Pastor Marcel

PROJECT DATE: 3rd December 2020.

VERSION 1.0.0

<u>VERSION HISTORY</u>				
<u>VERSION</u>	<u>APPROVED BY</u>	<u>REVISION</u> <u>DATE</u>	<u>DESCRIPTION OF CHANGE</u>	<u>AUTHOR</u>

<u>PREPARED BY</u>	OKOSUN THEO & JEDIDIAH AMARAEGBU	<u>TITLE</u>	CRM NA WEBSITE PROJECT	<u>DATE</u>	15/12/2020
<u>APPROVED BY</u>		<u>TITLE</u>		<u>DATE</u>	

TABLE OF CONTENTS

1. CONDUCT RESEARCH
 - 1.1 BACKGROUND
 - 1.2 POTENTIAL IMPLEMENTATION STRATEGIES AND RESOURCES
2. ESTABLISH GOALS AND TIMELINES
3. ASSEMBLE CORE TEAM MEMBERS
 - 3.1 ESTABLISHED ROLES
 - 3.2 COMMUNICATION METHODS
 - 3.3 WEBSITE PAGES
4. DESIGN THE STRATEGY
 - 4.1 WORKFLOW
 - 4.2 METHOD(S) USED TO DESIGN STRATEGY
 - 4.3 STRATEGIES FOR FACILITATING CHANGE
5. IDENTIFY MEASURES AND GOALS
6. TRAINING AND EDUCATION PLAN
7. LAUNCH PLAN
8. EVALUATION
9. PROTOTYPE
10. FEES/BUDGET.

1. CONDUCT RESEARCH

1.1 BACKGROUND

This document contains detailed information about all the processes involved in developing the Charismatic Renewal Ministries, North America website. This document contains the technologies used, the scope of the project, the timelines, the goals and objectives, the team involved, their respective duties and the handover process to conclude the project.

1.2 POTENTIAL IMPLEMENTATION STRATEGIES AND RESOURCES

The CMS used: WordPress.

The theme : [My Religion Wordpress Theme](#)

Plugins: Google Map API, Contact form 7, WooCommerce, Slider Revolution.

Programming Language(s): PHP, JavaScript, Bootstrap, HTML, JQuery, ReactJS, CSS

Database : SQL (PhpMyAdmin)

Domain name : <https://www.crm-na.org/>

Domain name and Hosting provider: [Bluehost](#)

Financial payment gateway(s): PayPal, Stripe, Tithe.ly.

2. ESTABLISH GOALS AND TIMELINES

GOAL	PROJECT MEETING DATE	MEETING FREQUENCY	GOAL IMPLEMENTATION DATE	OWNER
Weekly Recap	Every Thursdays	Once a week		
Secure the domain name and hosting -Draw up the prototype - Get the prototype approved. - Design the Home, Vision, Contact and About pages. (Like the rccgna.org & crm-world.org.ng website)	Week 1- Week 2			
Design the Pastors, Ministries, Departments (IRM, Youths, CWL), Local Churches, Donations, Events (Live stream links - YT,FB), Live Stream/Sermons page	Week 3			
Wrapping up and testing end to end functionality / Handover	Week 4			

3. ASSEMBLE CORE TEAM MEMBERS

3.1 ESTABLISHED ROLES

TEAM MEMBER	ROLE	CONTACT INFORMATION
Theo Okosun	Web Developer	+1 (438) 728-0844 theophilusokosun@gmail.com
Jedidiah Amaraegbu	Web Developer	+234 (816) 597 2229 imunacode@gmail.com

3.2 COMMUNICATION METHODS

- Via email and phone
- Via the CRM NA Website development whatsapp group

3.3 Website Pages

PAGES	PROJECT MEETING DATE	ASSIGNED TO	PAGE IMPLEMENTATION DATE(PROJECTED)	OWNER
Home		Theo		Pst Marcel/Pst Okezie
Vision		Theo		Pst Marcel/Pst Okezie
CRM Leadership (Pastors)		Theo		Pst Marcel/Pst Okezie
CRM NA Events		Theo		Pst Marcel/Pst Okezie
Local Churches		Theo		Pst Marcel/Pst Okezie
Departments/Ministries		Jedi		Pst Marcel/Pst Okezie
Devotionals/Publications		Jedi		Pst Marcel/Pst Okezie
Live Stream		Jedi		Pst Marcel/Pst Okezie
Sermons		Jedi		Pst Marcel/Pst Okezie
Donations		Jedi		Pst Marcel/Pst Okezie
Contact		Theo		Pst Marcel/Pst Okezie


4. DESIGN THE STRATEGY

4.1 WORKFLOW

Workflow diagram can be found here:

<https://miro.com/app/board/o9JlXahV2M=/>.

Below is a sample image



4.2 METHOD(S) USED TO DESIGN STRATEGY

X	ITEM
	Create a process flow chart to outline the overall process involved in designing the website from start to finish.
	Evaluate implementation strategies gathered during the research phase.

	Brainstorm implementation methods with the core team.
	Team members collect implementation feedback and suggestions from co-workers and stakeholders involved in the process.

4.3 STRATEGIES FOR FACILITATING CHANGE

(Reference Performance Improvement Action Plan)

CATEGORY	STRATEGY
New Policies	
Changes	
Material/Equipment Needs	

Communication Tools	
Other	

5. IDENTIFY MEASURES AND GOALS

MEASURE TYPE	DESCRIPTION	GOAL
PROCESS		
OUTCOME		
OTHER		

6. TRAINING AND EDUCATION PLAN

CATEGORY	TRAINING / EDUCATION PLAN	TRAINER NAME	DATE
WEBSITE	Train two members of CRM NA on how to implement new features on the website like Change logo, Change banners, Upload sermons etc	Theo	
ADMIN			

7. LAUNCH PLAN

EVENT	PLAN	DATE	ASSIGNED TO	APPROVED BY If applicable


--	--	--	--	--

8. PROJECT DOCUMENTATION TRACKING

PHASE	DOCUMENT	OWNER	LAST UPDATED	LOCATION

Project Deadline : Dec 29th, 2020.

9. PROTOTYPE



(Proposed Homepage)

10. Handover :

- We will be providing the hosting details, Website login details
- We will provide detailed documents containing how to make changes on the website.

11. Fees :

Domain name for two years: (<https://crm-na.org>) - \$40 - **Already purchased**

SSL certificate: Free

Hosting for 2 years: \$150 - **Already purchased**

Church Theme (One-time purchase): \$67 - **Already purchased**

Service fee: \$900 (For two developers) – Jedidiah and Theo

Total : \$1,157 USD

Money received:

\$190 - Domain name (2 years), Hosting (2 years)

Docs needed:

- Pastors' pictures
- Events , Contact, Addresses, Pastor names.
- For all the pages